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RE: Application ofVerizon Communicalions Inc. and Frontier Communications Corporation
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No, 09-95

Dear Ms. Dortch:

On behalf of Frontier Communications Corp. ("Frontier"), we are submitting responses to
the February 12, 2010 Information and Document Request in the above-referenced proceeding,'
together with responsive documents. Some of the documents being filed today and portions of
Frontier's responses are Confidential and are submitted in accordance with the procedures
established in the Bureau's December 18,2009 Protective Order.' Certain documents also
contain Highly Confidential material and are submitted in accordance with the procedures
established in thc Burcau's February 2,2010 Protective Order3

Additional documents are not being filed today because they contain Highly Confidcntial
material. Frontier is submitting a rcquest that the Bureau adopt a further second-level protective
order establishing procedures with respect to those materials. Upon approval of such further
protective order, Frontier anticipates submitting the remaining material to the Commission
promptly.

A copy of this letter is being filed in the above-referenced docket.

Sinccrely,

Is/John T. Nakahata
John T. Nakahata
Counsel to Frontier Communications Corp.

Letter ITom Sharon Gillett to Kenneth F. Mason and Karen Zacharia, we Docket No. 09-59 (Feb. 12,
2010).

Applicatiom' Filed by Frontier Communications Corporation and Verizon Communications, Inc. for
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Frontier Communications Corp. ("Frontier") provides its responses to the Federal

Communications Commission's Information and Document Requests, as modified by FCC staff

on February 19,2010. Frontier reserves the right to supplement these responses as further

information becomes available and in accordance with staffs request for continuing production.

Substantive responses and references to documents that will be produced are identified

below by the relevant subpart to FCC's Information and Document Requests. Where the

response indicates that responsive documents will be produced, these documents will be

processed and organized according to the instructions attached to the Information and Document

Requests and our discussions regarding this matter. Frontier has taken diligent steps to ensure

that it has not produced any information that is protected by the attorney-client, work product, or

other privileges. Any such production by Frontier was inadvertent and does not constitute a

waiver of any privilege. Frontier reserves the right to request the return of any inadvertently

produced protected information and asks that your office, upon receiving such a request,

promptly return all copies of such information to Frontier and make no further use of that

information. Frontier has also identified specific documents as confidential and subject to the

existing protective orders in this docket, or as highly confidential and subject to Applicants'

request for third protective order. Where there has been ongoing and evolving work, Frontier

has produced the most recent responsive documents. In addition, pursuant to the February 22,

20 I0 ex parle, Frontier is not producing duplicate copies of documents also produced by

Verizon.



Frontier's Responses
to the Federal Communication Commission's

February 12,2010 Data Request

INITIAL INFORMATION REQUEST

A. OSS ISSUES

REOUEST#1

For West Virginia and each of the 13 legacy GTE states that are the subject of this
application, please describe in detail:

a. The current state of the ass in use by Frontier in each ofthese areas (to the
extent applicable), including:

(I) whether those systems are wholly manual;

(2) the extent to which any automated processes exist in the current systems;

(3) the order volumes and trouble ticket volumes handled by the systems at
present, both retail and wholesale, along with copies of all supporting
documentation for this response;

(4) how much Frontier currently spends on running and maintaining its existing
ass.

b. Copies of all notes, minutes, memoranda, or other documents prepared (whether
internally or by outside advisors) for, or in the course of, discussing, or
memorializing the monthly cutover planning committee meetings between the
parties.

c. Copies of all notes, minutes, memoranda, or other documents prepared (whether
internally or by outside advisors) for, or in the course of, discussing, or
memorializing any "business-to-business point of contact calls" between the
parties regarding the ass conversion/cutover processes.

d. If your response to (b) and (c) is that no such documents exist, please explain how
the companies are monitoring their progress in the cutover planning process.

RESPONSE TO REOUEST #1

a. Frontier's existing operation support systems «('"aSS)") are currently used to
support ordering and billing, network monitoring and maintenance, and all customer
support functions.

a(l). Frontier's ass is highly automated. Automation includes:

• Provisioning of phone service and associated features

REDACTED FOR PUBLIC INSPECTION
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to the Federal Communication Commission's

February 12,2010 Data Request

• Provisioning of High Speed Internet

• Provisioning of ISP value-added services

• Technician dispatching

• 911, CNAM and Directory interfaces

• Credit and collections functions

• Remittance processing

• Line testing

• Certain wholesale functions. Some wholesale ordering is not currently
automated, but will be automated following the implementation of the
Synchronoss front-end gateway as discussed in Frontier's response to Data
Request No.4.

a(2). See a(l).

a(3). Documents responsive to this request which show monthly order and ticket
volumes from January 2008 through December 2009 are identified in Frontier's master
index listing. at Appendix A, and copies of responsive documents will be provided.

a(4). Frontier's 2009 Information Technology budget is, excluding salary and benefits,
was approximately

. Frontier does not segregate Information Technology costs
between retail and wholesale.

b. The Cutover Agreement establishes a Cutover Planning Committee ("CPC") (also
sometimes called the "Cutover Task Force"). The CPC is comprised of senior leaders
from Frontier and Verizon (each has designated two representatives), who bring in
additional subject matter experts as appropriate. The CPC discusses, plans and
coordinates cutover activities and formulates the detailed schedule of cutover steps with
related timelines. The CPC meets weekly to discuss broad cutover- related issues.

Verizon has delivered to Frontier its Cutover Plan that describes the cutover
activities to be performed by Verizon and the schedule for performing the required
cutover tasks. The Verizon Cutover Plan in part is utilized by Frontier to identify and
better understand the actions and deliverables to be provided by Verizon. Frontier has
delivered to Verizon its "Frontier Cutover Plan: West Virginia" which describes the
receipt, conversion and conversion testing of Verizon's test data extracts. It identifies
each organization involved, deliverables, milestones, and work tasks necessary for the

REDACTED FOR PUBLIC INSPECTION
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Frontier's Responses
to the Federal Communication Commission's

February 12, 2010 Data Request

West Virginia cutover and the transaction close. The Frontier Cutover Plan West
Virginia outlines work plans, responsibilities, and deliverables for each functional area
and Information Technology project. It also includes work plans, responsibilities, and
deliverables and identifies a centralized command and control structure for the overall
integration.

Verizon has already identified the relevant customer data from its systems, has
begun to deliver data descriptions, data formats and layouts and sample file data to
Frontier, and the test data extract process has begun. The test data extracts are a snapshot
of the Verizon data at a particular point in time, which is similar in content and volume to
the planned final cutover extract. Frontier and Verizon have agreed to complete three
mock data extracts. The test-extract process provides Frontier with the ability to review
and test procedures. processes, data loading and mapping, among other things, for the
final cutover data extract. The test extracts also provide Frontier with Verizon data that
can be used to test their systems prior to the final cutover and allow both parties the
abil ity to run through the entire process in preparation for the final cutover extract.

Documents responsive to this request are identified in Frontier's master index
listing, at Appendix A, and copies of responsive documents will be provided.

Please also see the response and documents as provided by Verizon.

c. Frontier and Verizon engage in regular business-to-business communications
regarding the ass cutover in addition to the CPC meetings. These include informal
communications and discussions regarding action items identified in or ancillary to the
CPC meetings and cutover planning. The parties also have met to discuss data mapping,
conducted a data workshop, and exchanged information regarding data mapping. These
meetings provide the forum for Verizon to explain/describe the data (format and values,
and what the values mean) Frontier will be receiving. This knowledge helps Frontier to
determine what Verizon fields or combination of fields to use when mapping the data to
their systems.

Please also see the response and documents as provided by Verizon, including the
CPC meeting documents.

d. Please see responses l.b and l.c above.
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REQUEST #2

In their May 29, 2009 filing with the West Virginia PUC (at ~ 36), the parties state that
they "have developed a formal process that will govern the conversion of retail and
wholesale customer data from Verizon to Frontier's existing back office systems" and
that "This transaction will follow the standard process used in successful consolidations
within the industry today."

a. Please provide copies of all documents prepared (whether internally or by outside
advisors) for, or in the course of, discussing, or memorializing the development
of the formal process governing the West Virginia conversion, as referenced in
the May 29 filing.

(1) Is this formal process the same as the "standard process in successful
consolidations within the industry today" referenced in the May 29 filing?

(2) If not, describe how and why it differs from the "standard process in
successful consolidations within the industry today" referenced in the May 29
filing.

b. Please describe in detail how this formal conversion process has been refined or
revised since the May 29 filing, and provide copies of all documents prepared
(whether internally or by outside advisors) for, or in the course of, discussing, or
memorializing such refinements or revisions.

c. Please describe in detail all testing plans and protocols that the parties have
developed and plan to or have begun to implement prior to the cutover in West
Virginia, including the timeframe(s) for such testing plans and protocols.

(1) Are there any plans in place for independent, third-party testing of the West
Virginia ass prior to cutover? If so, please provide details; if not, explain
why you believe such independent testing is not necessary.

(2) Explain in detail how the "shadow environment" for the West Virginia ass
cutover process is being conducted, and what plans are in place for migrating
the "shadow environment" to the Iive system at cutover.

(3) Explain in detail how the data extract from Verizon's West Virginia systems
to Frontier's existing ass ("mapping comparables") is addressing the
differences that exist between the two systems (e.g., where Frontier's current
system does not include all of the same categories of information as
Verizon's).

d. Please describe in detail all plans Frontier has made or is in the process of making
to ensure continuity of service to customers should the West Virginia ass fail
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after going live post-closing. Please provide copies of all supporting
documentation for your response.

RESPONSE TO REQUEST #2

a. Please see response to Data Request # I above. As explained, Frontier has
prepared a Cutover Plan, which describes the receipt, conversion and conversion testing
ofVerizon's test data extracts.

a(l). Yes. In this transaction, consistent with most successful consolidations within the
industry today. Verizon will extract final data from its OSS systems and deliver that data
to Frontier for use on Frontier's systems. Frontier, having mapped that data to the
appropriate fields in its OSS systems, will load the extracted data into its existing OSS
systems, which will be utilized to provide service following the closing of the proposed
transaction.

a(2). Not applicable.

b. The overall process described in the Cutover Plan has not changed since the Plan
was adopted.

c. Detailed project plans have been developed and updated to align with the timing
and specific contents ofVerizon's data extracts. Frontier's approach, in simple terms,
involves a data mapping team that is divided by application area for focus. Frontier has
developed reusable data mapping template documents that contain all required target
system data and formats. Each data mapping analyst is assigned one or more of the data
mapping templates for a certain application area (pending service orders, customer
accounts, product information, directory information, plant, etc). The analyst then
systematically identifies the corresponding source system data for each field required in
the existing systems, defines cutover rules (expand or contract field size, convert specific
code values and descriptions to predetermined values, etc), and documents this for
development into cutover rules. Frontier then utilizes reusable cutover programs from
previous cutovers to "read" the source data from the extract files, convert the data using
the data mapping conversion rules, and then load the converted data to the appropriate
Frontier systems. All required data must be located, converted and populated, and all
source data must be accounted for. Multiple data extracts are used to test and validate the
quality and completeness of the conversion in advance of the live cutover. Each extract
is used as a "mock" or trial cutover. Once a mock cutover is executed, much testing is
performed to confirm that the test cutover data is correct and complete and that the
systems operate correctly. Each subsequent data extract is a new test of the completeness
and readiness for cutover and is a validation that problems or discrepancies, if any, have
been identified and rectified.
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Upon receipt of the test data extracts, basic controls are executed to confirm that
all expected extract files have been received and are complete. Once validated, the mock
cutover process is executed to convert the test extract data and load it into the appropriate
Frontier systems. This mock cutover simulates a full cutover process test. Once mock
cutover is executed, extensive tests are performed on the data and applications. Frontier
has developed automated quality testing tools for cutover testing that allow focused views
of the quality of the cutover. The most important of these processes involves the
systematic comparison of actual Verizon source system data with corresponding trial
extract "mock" converted data for a series of key business metrics (such as access lines,
accowlts, payments, cable !D, terminal rD, cable pairs, in-service-pairs, bad pairs, etc.).
Each metric has a defined quality standard for user acceptance and, among many other
gating criteria for internal approval to convert, each metric's quality standard must be met
or exceeded before conversion can be approved. Upon analysis, refinements are made to
the data mapping rules and programs, the mock conversion from the data extract is rerun,
and the metrics quality reporting is rerun. This process iterates to maximize the accuracy
of the data is reached.

In addition to the above metrics testing, Frontier has developed a "comparative
rating and billing" system, which allows the systematic comparison of the customer
usage and recurring charges rated in the source system versus that same usage and
recurring charges rated in the target mock cutover systems. After numerous refinement
iterations, post-conversion rating and billing accuracy is extremely high. This rating and
billing test effectively validates both the cutover and any necessary enhancements to the
systems. The two techniques described above combined with stable production systems,
result in cutover quality improvements that maximize the accuracy and completeness of
the cutover.

Finally, Frontier will implement a series of control checks starting with receipt of
the Verizon extracts through validation of cutover Frontier systems and final approval to
release the systems for production use. Once the live cutover data extract files are
received, and in advance of converting and loading the live data into the production
systems, control oriented tests are performed against the extract files to confirm that all
expected files have been received and that each file contains the number of records
expected. Once confirmed, the data extract files are converted and loaded to the offline
production systems. As a final accuracy verification of the data extracts, the same
metrics quality comparisons are rWl to ensure that the converted data produces the
expected business metrics that are reported from the Verizon source systems.

As close approaches, Frontier will develop "day-by-day," and "hour-by-hour"
plans leading up to and through conversion, detailing every step that must be taken.
These plans will be executed in dry run nwnerous times in advance of the final cutovers.
After all testing has been completed and approved. the key business owners will meet to
confirm that all checklist items have been satisfied. to discuss any open issues, and make
a "Go / No Go" decision. This decision is the final trigger for the start of the actual
cutover.
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Frontier's approach to systems integration and conversion involves testing at
many different levels and in many areas, including the following:

• Intensive regression testing (repeated start to finish testing until all testing
branches execute without errors) and forced business process exercise;

• Standard conversion tasks and specific conversion testing for existing Verizon
source system data;

• Functional testing of all order, acknowledgment and transaction types;

• Integration testing from order to billing;

• Performance testing of both online response time and any batch related testing
(e.g., billing); and

• User acceptance testing.

Frontier has allowed for a doubling of the amount of testing that it will use for the
converted systems in advance of conversion to further maximize accuracy.

Additional testing plans are described in the Frontier Cutover Plan: West Virginia
referenced in Response # I. Testing began in January 20 I0 and will continue through
May 2010.

In addition, as part of the pending regulatory approval proceeding in West
Virginia. Frontier reached settlements with all of the operating companies and CLECs in
that proceeding. The settling parties submitted two separate but similar Stipulations to
the Commission, one among Frontier, Verizon-West Virginia and Comcast Phone of
West Virginia, LLC ("Comcast"),and another among Frontier and several West Virginia
CLECs: NTELOS of West Virginia, Inc. ("NTELOS"), FiberNet, LLC ("FiberNet"),
Citynet West Virginia, LLC ("Citynet"), USCOC of Cumberland, Inc., and Hardy
Cellular Telephone Company (collectively "U. S. Cellular"). Those two settlements,
which were filed publicly with the West Virginia Public Service Commission in
December 2009, are being provided with this response. As part of these settlements,
Frontier agreed to allow the competitive carriers to undertake testing of the OSS to ensure
that the transition from Verizon wholesale operations support systems to Frontier
wholesale operations support systems is not disruptive to their business. Before the cut
over to the Frontier systems, Frontier will establish a testing environment ("TE") on the
Frontier systems to test wholesale orders. The settlements provide that the CLECs and
Comcast may undertake testing of the e-bonding and systems in the TE before the
systems are put into production and utilized. This testing will consist of the processing
and flow through of sample orders and the verification of the results of that testing in the
TE. Additional details regarding the testing process are included in the two settlement
agreements being provided here.
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c(l). There are no plans for independent third-party testing of Frontier's West
Virginia's ass. In light of the extensive, rigorous, and repeated pre-cutover system
testing that Frontier is undertaking, described in part b. above, and the opportunities
provided to CLECs and Comcast to test in the Testing Environment prior to any cutover,
Frontier does not believe third-party testing is necessary.

c(2). Frontier plans to convert the data from the final test extract into a special "shadow
environment". This environment will be used to support the West Virginia customer
service and operations while the cutover is in process. While the cutover occurs, Frontier
will be able to access the data in the shadow environment to service customers and
ensure quality customer care.

c(3). When mapping data and products from Verizon to Frontier, Frontier may identify
circumstances in which field lengths need to be expanded or in which other information
is contained in Verizon's systems but not in Frontier's systems. In each of those
circumstances Frontier will make the necessary changes to Frontier's systems to
accommodate those differences. For example, Frontier will expand data fields to
accommodate greater data lengths or add data fields to accommodate necessary data.

Documents responsive to this request are identified in Frontier's master index
listing, at Appendix A, and copies of responsive documents will be provided.

d. Frontier does not expect its West Virginia ass to fail after going live at closing
or after closing. Frontier already utilizes these back-office operations, business and
customer service and support systems today to serve its current wireline customers in
West Virginia and more than 2 million access lines in other states. The West Virginia
ass is fully functional. Since Frontier is converting the Verizon-West Virginia customer
base onto these fully functional systems, Frontier's continuity plans for West Virginia are
the same as the continuity plans for all Frontier properties. Frontier has a documented
Business Continuity Plan to ensure service delivery in the event of a disaster. Included in
that plan is the ability to operate our ass in an offsite backup, or fail-over, facility
located in Philadelphia, PA, operated by Sunguard.

Documents responsive to this request are identified in Frontier's master index
listing, at Appendix A, and copies of responsive documents will be provided.
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REQUEST #3

Please describe in detail all testing plans and protocols the parties have developed and
plan to or have begun to implement prior to the cutover in the 13 legacy GTE territories,
including the timeframe(s) for such testing plans and protocols.

a. Are there any plans in place for independent, third-party testing of the 13
legacy GTE territories' OSS prior to cutover? If so, please provide details; if
not, explain why you believe such independent testing is not necessary.

b. To the extent there are results available from ongoing or completed tests,
please provide details of those results and any supporting documentation.

c. With respect to the Fort Wayne OSS center, please describe in detail (and
provide copies of all supporting documentation for your responses to each
section below):

(1) An explanation of how Verizon currently ensures continuity of service
(e.g., network and equipment redundancies, or other back-up measures in
the event of system failures) in the Fort Wayne OSS center;

(2) whether Frontier plans to build in similar back-up measures or network and
equipment redundancies to ensure continuity of service for the merged
entity's OSS, and if so, the types and extent of those measures; and

(3) all plans Frontier has made or is in the process of making to ensure
continuity of service to customers should the Fort Wayne OSS fail upon
going live at closing/cutover.

d. Provide copies of all documents prepared (whether internally or by outside
advisors) for, or in the course of, discussing or memorializing the replication
test plan developed as ofNovember 2009 for the Fort Wayne center.

RESPONSE TO REQUEST #3

3. Please see the response as provided by Verizon. In summary, Verizon will
replicate its GTE OSS and then test the customer-facing systems in those thirteen states
before they are put into operation. Verizon will then use those replicated systems to
serve the Verizon customers in the thirteen states.

After those systems are copied, separated, and in production mode with Verizon,
Frontier will have access to inputs, outputs, reports (including error and exception
reporting along with corrective actions) and customer files to verify that the systems are
operating properly and acceptable for turnover to Frontier. The testing will be oriented
towards confirming that customer service levels are unaffected by the use of the
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replicated systems. Frontier will aggressively and rigorously review the operation - from
call centers and usage processing through billing to confirm correctness and
completeness, and work with Verizon to ensure service levels by observing Verizon's
actual production systems. Frontier will observe actual systems in use with real
customers, along with reports and metrics, while Verizon is using these systems for all
customer transactions in the former GTE states being transferred to Frontier. The
objective will be to confirm not just that the copied systems operate correctly, but that the
entire operation performs and functions properly and as expected. Systems will not be
transferred unless Frontier is satisfied the condition to the closing ofthe Merger
Agreement has been met. As described more fully by Verizon, in certain settlement
agreements that Frontier and Verizon have entered into the Staffs of state utilities
commissions, Comcast and other intervenors in the state regulatory approval proceedings
associated with this transaction, Verizon and/or Frontier have agreed to certain conditions
or requirements associated with the system transitions in the 13 former GTE states
included with this transaction. With this response, Frontier is providing a comprehensive
summary of the conditions, settlements and commission orders in the state regulatory
proceedings that the West Virginia Public Service Commission directed the joint
applicants to file and periodically update and which was filed with the West Virginia PSC
on February 26, 2009.

At closing, Frontier will obtain a replicated system for those states that wi II have
been operated by Verizon's North Central business unit for at least 60 days before closing
and validated by Frontier. In short, Frontier will receive fully functional systems for the
thirteen former GTE states at closing and will operate those same systems immediately
upon closing using the same employees that continue with Frontier after the closing of
the transaction.

a, Please see the response as provided by Verizon.

b. Please see the response as provided by Verizon.

c( I). Please see the response as provided by Verizon.

c(2). Upon closing of the transaction, Frontier plans to continue the back-up measures
and network and equipment redundancy measures implemented by Verizon's to ensure
continuity of service in the Fort Wayne ass center.

c(3). Please see Verizon's response to Question 3.b. Upon closing Frontier will
assume and continue Verizon's back-up plans and procedures. After closing, Frontier
will evaluate whether to continue Verizon's existing plans or to make appropriate
modifications to those plans and procedures.

d. Please see the response as provided by Verizon.
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Documents responsive to this request are identified in Frontier's master index listing, at
Appendix A, and copies of responsive documents will be provided.
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REOUEST#4

What motivated Frontier to purchase the Synchronoss wholesale ordering gateway
product for use in Frontier's existing 24-state footprint at this time?

a. Will all wholesale ass functions in those areas be handled through Synchronoss?
If not, please specify which functions will be placed on Synchronoss immediately,
and which will not.

(I) af those wholesale functions that will not immediately be placed on
Synchronoss, please describe all plans and schedules for converting these
functions to Synchronoss in detail.

(2) How will Frontier address the wholesale ass functions that will not be placed
on Synchronoss right away?

(3) What is the current status of the company's plans to incorporate CLEC testing
into the protocol for the transfer to Synchronoss, and what additional plans for
CLEC input into this transfer have been made?

RESPONSE TO REOUEST #4

Frontier identified a need to increase automation for wholesale customers in
anticipation of the closing of this transaction given the Carrier to Carrier and
Performance Assurance Plan that Frontier will be assuming from Verizon in West
Virginia, Frontier initially evaluated three vendors in addition to the option of building
the front end gateway internally, Frontier will be upgrading its ass by purchasing and
installing the Synchronoss Technologies, Inc. ("Synchronoss") front-end gateway and
implementing a number of upgrades to the other components of its ass. The
Synchronoss front-end will provide e-bonding (including ED!, XML, and MECSpec).
improved connectivity, and enhanced automation, tracking capabilities, and notification
to CLECs and other wholesale customers for service orders, trouble resolution and
administration. Frontier identified a need to increase automation for wholesale customers
as a component of this transaction given the Carrier to Carrier and Performance
Assurance Plan that Frontier will be assuming from Verizon in West Virginia. Frontier
initially evaluated three vendors in addition to the option of building the front end
gateway internally. Ultimately, there were two overwhelming factors that led to the
decision to choose Synchronoss as the solution,

First, from a functional perspective, Synchronoss was the only vendor system that
provided all three key components - LSR. ASR and Trouble Administration. Each
component was accessible in the various formats mirroring Verizon-West Virginia's (i.e.
GUI, XML, ED!, etc). Frontier also believed that using a proven system was a preferred
solution versus the in-house development.
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The second factor was the wide use of the Synchronoss system by many
telecommunications providers, whether in a send or receive mode. Frontier was aware
of both Embarq's use of Synchronoss, and CenturyTel's commitment, as part of their
transaction, to expand the use of the Synchronoss platform to their entire footprint
following the merger. Frontier determined that using a system familiar a key to the
wholesale carrier community constituted an additional benefit.

With Verizon-West Virginia converting onto the same ass that is used to support
the Frontier legacy footprint today, Frontier decided to expand the functionality delivered
by the Synchronoss platform to support the Company's wholesale operations across the
legacy Frontier footprint as well. This will provide increased efficiency for Frontier's
wholesale operations and will provide wholesale customers with a single method for
doing business with Frontier over the Frontier legacy ass. Synchronoss is installing and
configuring the ordering gateway.

a. Synchronoss will handle the wholesale ass functions described above.

a( I). As of February I, 20 10, all existing Frontier legacy ASR customers currently
interfaced via Mechspec were converted to the new gateway using the same protocol. As
of March I, 2010, all ASR customers who currently submit emails or faxes will be
converted to using the GUI for order submission. Training was provided to the Carriers
during the week of February 8th. At this time there is no firm date for the migration of
existing Frontier legacy LSR customers; however Frontier has committed to such
migration no later than 180 days post close.

a(2). All of the backend support systems for the legacy properties and the West
Virginia customers are the same. There will be a period of no longer than 180 days post
close where LSR customers will use the existing Frontier GUI for LSR submission.

The gateway implementation has begun and will be connected to back end ass
systems and tested in March (beginning with system training) and April/May 20 IO.
Frontier has committed to a minimum of 20 business days of testing, which will ensure a
thorough review of the various test scenarios. Frontier has published its proposed Test
Deck for LSR, ASR, and Trouble Administration functions. With this testing application,
Frontier will define test scenarios associated with all the pre-order and order functions
that will be supported by Frontier after the Verizon WV migration. The application will
simulate a CLEC customer submitting ASRs or LSRs to Frontier that will be processed
by the Synchronoss front-end applications and will be used to compare the responses
returned to the expected result.

a(3). Frontier will work with each of the CLECs requesting a testing window to ensure
they can successfully submit transactions to Frontier in a manner comparable to the way
the CLEC interacts with Verizon WV today. Simply put, the CLECs will be able to test
all the standard pre-order and order transaction types defined in their ICA with Verizon
WV.
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Furthermore, as discussed in Response 2.c.(l), as part of settlements reached in
West Virginia, before the cut over to the Frontier systems, Frontier will establish a testing
environment on the Frontier systems to test wholesale orders. The settlements provide
that the CLECs and Comcast may undertake testing of the e-bonding and systems in the
testing environment hefiJre the systems are put into production and utilized. This testing
will consist of the processing and flow through of sample orders and the verification of
the results of that testing in the testing environment.

Documents responsive to this request are identified in Frontier's master index
listing, at Appendix A, and copies of responsive documents will be provided.
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REQUEST #5

What are the company's long-term plans for post-merger OSS, both in the legacy Frontier
franchise areas and the transaction market areas? Please provide copies of all documents
prepared (whether internally or by outside advisors) for, or in the course of, discussing or
memorializing the development and refining of such plans.

a. Does Frontier plan to outsource to consultants any aspect of the conversion of the
OSS (e.g., functions, maintenance. support, etc.) it plans to use in the market
area? If so, please describe in detail (and provide copies of all supporting
documentation for your response) what specifically will be outsourced, to whom,
and why.

RESPONSE TO REQUEST #5

Upon the closing of the proposed transaction, Frontier will continue to utilize its
existing OSS systems in each of the service territories where it currently operates. As
explained in response to Request #4, Frontier will enhance its existing OSS to include the
Synchronoss front end gateway. In addition, as explained in response to Requests #1 and
#2, upon closing of the proposed transaction, Frontier will cut over the Verizon-West
Virginia operations to Frontier's existing OSS systems.

While it is likely that at some point in the future, Frontier will seek to consolidate
OSS so that the existing Frontier territories and the acquired Verizon service areas utilize
the same OSS, the Company has no plan or timeline for completing the integration of
those systems. Frontier has committed that it will not integrate the existing Frontier and
Verizon OSS for at least one year following the closing of the transaction. In certain
settlement agreements with or commitments to state commission staff (Illinois, Ohio,
Oregon and Washington), Frontier has committed to notifying the state commission and
certain other parties of any planned system integrations and to providing detailed
information regarding the planned integration at least 180 days before the integration
occurs.

Specifically, Frontier has agreed to submit a detailed operations support system
integration plan to the Commission Staff in Illinois, Ohio, Oregon and Washington.
Frontier's integration plan will describe the operations support system to be replaced, the
surviving operations support system, and why the change is being made. The operations
support system integration plan will describe Frontier's previous experience with
integrating the operations support systems in other jurisdictions, specifying any problems
that occurred in that integration process and what has been done to avert those problems.
Frontier's operations support system integration plan will also identify planned
contingency actions in the event of Frontier encountering a difficulty, as part of the
system integration process. The integration plan submitted by Frontier will be prepared
by Information Technology professionals with detailed experience and knowledge
regarding the systems integration process and requirements.
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Frontier utilizes its own staff for most IT projects but also engages consultants to
assist it on IT projects on an as-needed basis. Because a definitive conversion plan has
not been developed and because conversion will not occur for at least one year, however,
Frontier has not made a determination as to whether it will outsource to a consultant any
aspect of any potential ass conversion in the transaction market areas.
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REQUEST #6

What plans or efforts has Frontier made to ensure that, post-closing, it will have sufficient
trained staff to operate. maintain, and support the OSS that Frontier will need to serve all
of its customers in both the legacy Frontier territories and the territories to be acquired
from Verizon? Please provide copies of all supporting documentation for your response.

RESPONSE TO REOUEST #6

In conjunction with the Verizon realignment, Verizon employees whose primary
duties relate to the Verizon businesses being acquired by Frontier, excluding a small
number of employees retained by Verizon, will immediately after closing continue as
employees of one of Frontier's subsidiaries; in total, approximately 9,450 current Verizon
employees who are experienced and dedicated to the provision of local services in these
areas are expected to continue employment with Frontier as part of the proposed
transaction. The customer service, network and operations functions that are critical to
Frontier's success in providing high quality service will continue to provide service in the
transferred areas after the transaction is complete. Similarly, the Verizon personnel
responsible for operating the data center and using its functionality to handle ordering,
billing, repair, and other functions relating to Spinco will be employees of the Spinco
business that will be merged with Frontier. Employees will continue in their existing
roles and locations, performing functions consistent with those they perform today, after
the transaction is completed. Frontier is also very familiar with the amount and type of
training necessary to make new employees effective on its existing systems. The
company has repeatedly integrated new groups of employees and refined the necessary
training process.

In addition. Frontier plans to augment its existing organization that supports
Frontier's legacy OSS, in order to accommodate the additional activity from West
Virginia.
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REQUEST #7

With respect to Verizon's prior experience replicating its ass, please describe in detail
(and provide copies of supporting documentation for your responses to each section
below):

a. each prior instance in which Verizon has replicated its ass or any portion of
it for transfer to another entity;

b. the length of time it took to complete each such replication and transfer;

c. what types of problems arose in the course of testing the replicated systems
prior to cutover;

d. how long Verizon provided maintenance, troubleshooting, and other support
for the system post-cutover, and at what cost to the transferee;

e. whether there were any serious or catastrophic ass failures post-transfer, and
if so, how and when they were resolved;

f. how you anticipate this ass replication will compare with the instances
described in the foregoing responses, and what assumptions underlie your
expectations; and

g. what incentives Verizon has to ensure the ongoing success of the transaction,
including the robustness of ass operations in the transaction market areas,
after closing.

RESPONSE TO REOUEST #7

Please see the response as provided by Verizon.
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REQUEST #8

With respect to Frontier's prior experiences with post-merger conversions/cutovers,
please describe in detail (and provide copies of supporting documentation for your
responses to each section below):

a. the size and scope of each prior conversion/cutover Frontier has completed to
date:

b, how much time elapsed between the closing of each transaction and final
completion of the entire conversion/cutover process;

c. the scope, extent, and nature of the planning and testing that was conducted
prior to the cutover:

d, what effect the conversion and cutover process had on Frontier's service
quality levels in each of the service territories subject to the
conversion/cutover (please provide performance data for Frontier's service
quality in each of the atIected areas for the periods before, during, and after
the conversion/cutover process was completed); and

e. how you anticipate the conversion/cutover and OSS replication processes in
this transaction will compare with the prior instances described in the
foregoing responses, and what assumptions underlie your expectations,

RESPONSE TO REOUEST #8

a. Frontier has completed the following system integrations:

• GTE Pre-2000: approximately 750,000 lines were migrated trom the acquired
OSS/BSS systems to Al1tel in a service bureau environment.

• GTE 2000: Flash cut onto Data Products Incorporated (DPI) at time of close for
300,000 lines,

• Ogden, NY: approximately 20,000 lines were migrated to DPI in 2003.

• Rhinelander. NY: approximately 25,000 lines were migrated to DPI in 2003.

• Commonwealth: approximately 320,000 ILEC lines and 100,000 CLEC lines
were migrated from the acquired OSS/BSS platform to DPI in 2007.

• Global Valley: approximately 12,000 lines were migrated trom the acquired
OSS/BSS platform to DPI in 2008.
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• Rural ILECs acquired from Global Crossing: Approximately 400,000 lines were
migrated to DPI in 2008.

• Frontier Telephone of Rochester: approximately 400,000 lines were migrated
from Customer Accounts Records System (CARS) to DPI in 2008.

b. Frontier has acquired both assets and entire operating companies in the past.
When assets were acquired, a system conversion at closing was required. When an entire
company was acquired, a conversion at close was not required. In instances where a
conversion at close was not required, Frontier chose to convert billing systems at a later
date based on other business priorities. The Commonwealth conversion, for example,
was completed 6 months post-close. The Global Crossing and Frontier Telephone of
Rochester billing conversions were completed approximately 7 years after close.

c. In the prior conversions completed by Frontier, the company undertook planning
and testing in those conversions that is similar to the planning and testing contemplated
in this transaction as summarized in response to Request # 2.

d. Customer service quality was not adversely affected by any of the systems
migrations. In several of the state regulatory approval proceedings, Frontier's witness,
Billy Jack Gregg. the former Director of the West Virginia Consumer Advocate Division,
testified that he had undertaken a review of Frontier service quality prior to and
following Frontier's prior acquisitions and systems conversions and concluded that
systems migrations did not adversely impact customer service quality. Copies of Mr.
Gregg's testimony filed in Illinois, Ohio and West Virginia are being provided herewith.

In addition, Frontier is providing copies of service quality reports filed with the
Pennsylvania and New York state commissions following the 2007 Commonwealth
Telephone and 2008 Rochester Telephone system conversions. Frontier will also provide
service quality reports from several states where the Global Crossing system migration
was implemented.

Documents responsive to this request are identified in Frontier's master index
listing, at Appendix A, and copies of responsive documents will be provided.

e. With respect to the planned cutover from the Verizon systems to Frontier's OSS
in West Virginia, Frontier will use the same conversion process it has used in prior
successful conversions, and is confident that this conversation will also be successful.
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B. FINANCIAL MODEL/BUSINESS CASE

REQUEST #9

Provide, along with copies of all documents used to create each response to this
specification:

a. An explanation of the transaction summary on pages 14-15 of the November 2009
presentation to Frontier's investors, including the following:

(I) How is the value to the merged entity affected by modifying the price/share
and debt issuance assumptions?

(2) Explain how the transaction summary would be affected with the final year
end 2009 financial results for Frontier and Spinco rather than year-end 2008
financial results.

(3) Provide copies of all documents prepared expressly for Frontier (whether
prepared internally or by olltside advisors) used to create the aforementioned
summary.

b. An explanation of the key pro forma Financial Data summarized on page 16 of
the November 2009 presentation to Frontier's investors, including:

(I) the basis of the $500 million in synergies;

(2) how net debt is defined in this presentation;

(3) the impact of excluding severance, early retirement costs, and legal settlement
costs on this analysis;

(4) the meaning of the phrase. "2008 audited financial statements adjusted for
certain matters";

(5) how the key proforma financial data would be affected if Frontier issues
shares at either end of the share price collar; and

(6) copies of all documcnts prepared expressly for Frontier (whether prepared
internally or by outside advisors) used to create the summary on page 16 of
the November 2009 presentation to Frontier's investors.

c. Please describe in detail the current status of Frontier's and Spinco's pension
balances. In particular, explain whether and how the value of Frontier's or
Spinco's pension plan assets or pension obligations in the next three to five years
could atlect the combined entity's financials and risk.
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d. A detailed explanation of the transaction's rationale as summarized on page 18 of
the November 2009 presentation to Frontier's investors, including copies of all
documents prepared expressly for Frontier (whether prepared internally or by
outside advisors), which discuss:

(1) the rationale for the transaction;

(2) the underlying assumptions; and

(3) the risks of the proposed transaction.

e. A detailed explanation of the operational potentials from the proposed transaction
as summarized on page 24 of the November 2009 presentation to Frontier's
investors. Specifically, please provide an explanation and all supporting
documentation for the following:

(1) how critical customer metrics (access line losses, high-speed Internet
penetration, long distance penetration, and video penetration) will be achieved
with the proposed transaction; and

i2) the risks and impact on the merged entity ifthe assumptions underlying
Spinco's operational perfonnance are not achieved and instead remain at their
current level or decl ine further.

RESPONSE TO REOUEST #9

a. The transaction summary on pages 14 and 15 ofthe November 2009 Investor
Presentation is a simplified summary of some key features of the proposed transaction
that are described more fully for shareholders in Frontier's SA Registration Statement.
The first three bullets on Slide 14 are self-explanatory. The reference to "pro fonna
leverage" in Slide 14 is a reference to the pro forma December 31, 2008 estimated ratio
of net debt to EBITDA for the combined entity, without any assumed synergies from the
transaction. By an "Attractive and sustainable dividend policy," Frontier is referring to
both its post-closing reduction of its dividend from $1.00 per share to $0.75 per share and
its projection that its dividend payout ratio (dividend payments to free cash flow) will be
substantially reduced. "Free cash flow accretive in year 2" reflects Frontier's estimate
that free cash flow per share will be increasing by Year 2 ofthe transaction.

Slide 15 summarizes the payment of cash/assumption of debt between Frontier
and Verizon and the projected post-transaction ownership of Frontier as between existing
Frontier and Verizon shareholders.

a(l). The total merger consideration in this transaction is fixed (subject to adjustment
for the regulatory adjustment provision) and is not impacted by the stock price collar. The
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